



PIMA COUNTY
DEPARTMENT OF TRANSPORTATION
201 NORTH STONE AVENUE, FOURTH FLOOR
TUCSON, ARIZONA 85701-1207



PRISCILLA S. CORNELIO, P. E.
DIRECTOR

(520) 740-6410
FAX (520) 740-6439

NEWS RELEASE

February 18, 2009

FOR IMMEDIATE RELEASE:

FOR MORE INFORMATION

CONTACT:

Annabelle Quihuis, Community Relations Manager
Office 740-6445
Cell Phone 591-9563
Email: Annabelle.Quihuis@dot.Pima.Gov

Carol Brichta, Community Relations
Office 740-6442
Cell Phone 591-9539
Email: Carol.Brichta@dot.pima.gov

****CONSTRUCTION UPDATE****

DODGE BOULEVARD TRANSPORTATION ENHANCEMENT PROJECT: FORT LOWELL ROAD TO RIVER ROAD

Pima County, Arizona- On Thursday, February 19, 2009, between the hours of 6:00 AM to 5:00 PM, the Pima County Department of Transportation and their contractor, The Ashton Company, will begin final paving on Dodge Boulevard from Fort Lowell Road to River Road. This work is part of the pedestrian and bicycle enhancement project on Dodge Boulevard from Fort Lowell Road to River Road.

The final paving work will take approximately two (2) working days to complete and striping of the roadway will begin on Sunday, February 22nd and will be complete within two (2) days. The work schedule may change due to weather. Dodge Boulevard will be reduced to a single traffic lane and will have flaggers directing and moving traffic through the construction area. Work on this project is expected to be completed within the next two (2) weeks.

Motorist can expect minor delays. Please obey the speed limit and all other traffic controls along the project limits.

In the event of mechanical failure or inclement weather, the construction schedule will be subject to change.

###